EXHIBIT G

PRELIMINARY PROPOSED SCHEDULE

Project Proposed Schedule:

100% Design Development:	30 calendar days
Owner Review/CMR Review 100% DD	10 calendar days
60% Construction Documents:	30 calendar days
Owner Review/CMR Review 60% CD	10 calendar days
95% Construction Documents:	30 calendar days
Owner Review/CMR Review 95% CD, GMP	10 calendar days
100% Construction Documents	14 calendar days
Resubmittal:	10 calendar days*

Record drawings from Contractor red lines included

*if required to incorporate 100% CD comments prior to Bidding