TEXAS
Health and Human Services

Exhibit G

Preliminary Proposed Schedule

PRELIMINARY PROPOSED SCHEDULE:

NTP for pre-construction phase: 30 days from award
100% Schematic Design/Design development: 30 days
HHSC FMC Review/CMR GMP Review: 10 days
50% Construction Documents: 30 days
HHSC FMC Review/ CMR GMP Review: 10 days
95% Construction Documents: 30 days
HHSC FMC Review/ CMR GMP exercise: 10 days
100% Construction Documents: 7 days
NTP for construction: 30 days
Construction Duration: 24 months