

**AMENDMENT NO. 1 TO WORK ORDER CONTRACT NO. HHS000701800001  
UNDER SYSTEM AGENCY MASTER CONTRACT NO. 529-17-0117-00002**

Pursuant to **SYSTEM AGENCY MASTER CONTRACT NO. 529-17-0117-00002** (“Contract”), between the **HEALTH AND HUMAN SERVICES COMMISSION** (the “System Agency”) and **DK PARTNERS, PC** (“Contractor”), each a “Party,” and, collectively, “the Parties,” Contractor was authorized to perform certain services under Work Order Contract No. **HHS000701800001**, effective on November 1, 2019 (“Work Order”). This Amendment No. 1 (“Amendment”) extends the performance period of this contract to end on September 30, 2021. Any provision of the Work Order or Contract, as either may have been previously amended, not specifically amended herein shall remain in full force and effect. Capitalized terms used herein, but undefined, shall have the meanings given such terms in the Contract or Work Order.

**AMENDED ENGAGEMENT LETTER:** Contractor's Engagement Letter, as Attachment A, is hereby amended and replaced with Contractor's Amended Engagement Letter, attached hereto as Attachment A-1. To the extent this Amendment 1 explicitly provides, Attachment A-1, and the contents thereof, are fully incorporated into this Amendment 1, the Work Order and Contract, as if fully set forth herein and therein.

**AMENDED PERFORMANCE PERIOD:** This Amendment changes the Performance Period of the Work Order. This Amendment is effective as of March 1, 2020 and the Work Order shall terminate upon completion of the Project, in the sole determination of the System Agency, or on September 30, 2021, whichever occurs first (“Amended Performance Period”).

**TERMINATION OR INTERRUPTION OF WORK:** The System Agency reserves the right to terminate, halt, or defer all or any portion of the work included in the Scope of Services of this Work Order any time during the Performance Period. If such an event occurs: (1) Contractor must follow all directions included in the System Agency's notice; and (2) the Parties agree that the Work Order revision shall be by written Amendment.

**AMENDMENTS TO WORK ORDER:** Any changes to this Work Order may be made only by written agreement of the parties. **Notwithstanding the preceding**, the System Agency Project Manager may approve extensions to Deliverable Due Dates within the confines of the Performance Period. Such approvals must be in writing, and may be delivered by email, facsimile, or regular mail; and shall become part of the Project file.

**SIGNATURE PAGE FOLLOWS**

**SIGNATURE PAGE FOR AMENDMENT NO. 1 TO WORK ORDER NO. HHS000701800001  
UNDER HHSC CONTRACT NO. 529-17-0117-00002**

**HEALTH AND HUMAN SERVICES COMMISSION**

**DK PARTNERS, PC**

By: DocuSigned by:  
*Stephanie Stephens*  
DB9ECBA4AE0B471...  
Name: Stephanie Stephens  
Title: State Medicaid Director

By: DocuSigned by:  
*Steve Kangas*  
9A45D0BF0BA847B...  
Name: Steve Kangas  
Title: CEO / Managing Partner

Date of execution: January 5, 2021

Date of execution: January 4, 2021

**ATTACHMENTS TO THIS WORK ORDER:**

- ATTACHMENT A – CONTRACTOR’S ENGAGEMENT LETTER OF DK PARTNERS, PC**
- ATTACHMENT A-1 - AMENDED ENGAGEMENT LETTER OF DK PARTNERS, PC**